

District 1																			
Ejido Ave. & Pita Mangana Road Traffic Signal	9/8/2020	AC Group	12/27/2020	\$ 21,955.00	3/8/2020	3/8/2021	6/1/2021												
Independence Hills Park Exercise Equipment Pad	N/A	Engineering Department	N/A	N/A	N/A	N/A													
Independence Hills Park Improvements \$500,000	CIP	TBD																	
Jose & Alicia Garza Park Shade Structure	N/A	Engineering Department	N/A	N/A	N/A	N/A	10/23/2020	South Texas Testing Laboratories	3/30/2021			8/16/2020	8/28/2020	9/21/2020	Mag4 Group	10/7/2020	\$ 186,300.00	✓	5/1/2021
Lomas del Sur Park Improvements \$500,000	CIP	TBD																	
Morelos St. sidewalk (3400 Block)	N/A	Engineering Department	N/A	N/A	N/A	N/A	3/26/2021	Howland Engineering & Surveying Co.	4/8/2021	4/4/2021	\$ 1,635.00	N/A	N/A	3/23/2021	ALC	✓	\$ 27,326.00	✓	5/1/2021
District 2																			
CDBG Sisters of Mercy Splash Pad (Design-Build)	11/2/2020	Slay Architecture	12/7/2020	Design-Build	2/8/2021	4/5/2021	3/12/2021	Millenium Engineers Group	2/4/2021	3/12/2021	\$ 6,780.00	✓	✓	✓	Mag4 Group	2/8/2021	\$ 400,000.00	3/25/2021	7/25/2021
Cigarroo Recreational Center Improvements (Flooring Exercise Equipment) \$85,000	CIP	TBD																	
Concord Hills Blvd. & US Highway 359 Turning Lanes \$300,000	CIP	TBD																	
Ejido Ave. & Lomas del Sur Blvd. Traffic Signal	9/8/2020	CobbFendley	1/13/2021	\$ 25,495.00	3/2/2021	✓	6/1/2021												
Fabric Shade Structure Villa del Sol \$65,000	CIP	TBD																	
Lomas del Sur Blvd. & US Highway 83 Turning Lane \$350,000	CIP	TBD																	
Los Presidentes Arterial Connection from Cuatro Vientos Rd. to Concord Hills Blvd.	8/13/2018	HNTB	N/A	RMA	N/A	N/A	10/16/2020	CMT-Tec	3/29/2021	4/22/2021	\$ 40,100.00	11/29/2020	12/30/2020	1/19/2021	MTZ	2/11/2021	\$ 5,099,649.46	3/17/2020	5/25/2022
Sidewalks \$200,000	8/3/2020																		
Vista Nueva Subdivision Basketball Court Shade Structure \$200,000	CIP	TBD																	
District 3																			
Bat Park Entrance Improvements (Driveway entrance, landscaping, lighting, benches, rip-rap, benches) \$100,000	CIP	TBD																	
Canseco De Valle House Parking N. Loring Ave., gazebo, open paton brick pavers and driveway \$275,000	CIP	TBD																	
Canseco De Valle House Renovation, doors & windows (1st. Floor)	9/5/2017	Able City	✓	✓	✓	✓	✓	N/A	N/A	N/A	N/A	N/A	N/A	4/16/2018	Romo	7/30/2018	\$ 127,800.00	✓	5/15/2021
Corpus Christi Beautification from Cedar Avenue to Arkansas Ave. \$500,000	CIP	TBD																	
Lighting in District 3 \$10,000	CIP	TBD																	
Park Improvements District 3 \$115,000	CIP	TBD																	
Tex-Mex Railroad Beautification Improvemnts from Market St. to Meadow Ave.	TBD																		
District 4																			

Clark Beautification \$250,000	CIP	TBD																	
Heights Monuments along Clark Blvd.	N/A	Engineering Department	N/A	N/A	N/A	N/A	4/15/2021	TTL, Inc.				1/17/2021	1/29/2021	5/7/2021	ALC		\$	28,000.00	
Park Improvements District 4 \$500,000	CIP	TBD																	
Sidewalks \$200,000, Beautification \$82,000 & Park Improvements \$50,000	8/3/2020	TBD																	
Sidewalks District 4 \$250,000	CIP	TBD																	

District 5

Bartlett Soccer Complex Fishing Pier / Jovita Ida's El Progreso Park	✓	Crane Engineering Corp.	Environmental	Environmental	Environmental	Environmental	✓	Howland Engineering & Surveying Co.	1/12/2021	1/21/2021	\$ 4,095.00	9/27/2020	10/6/2020	10/8/2020	Mage4 Group	11/17/2020	\$	49,932.00	12/15/2020	5/16/2021
Bibliothec at Ana Maria Lozano	2/18/2019	Able City	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	LHA	8/20/2020	LHA		LHA	LHA	LHA		
Calle del Norte at Springfield Ave. Westbound Right Turn Lane	✓	Seca Engineering	✓	\$ 45,750.00	7/28/2016	✓	4/1/2021	Castle Engineering & Testing, LLC	4/14/2021	5/4/2021	\$ 10,340.00	N/A	4/15/2021	N/A	PW	N/A	N/A	PW	7/15/2021	
Heritage Park Casa del Sol Walking Trail, lighting, benches & playground (4,900 L.F.) \$300,000	TBD																			
Joe A. Guerra Public Library / Calton Road walking trail, benches, lighting, etc.	CIP	TBD																		
McPherson Rd. & Fenwick Dr. Right Turn Lane \$400,000	CIP	TBD																		
Park Improvements District 5 \$300,000	CIP	TBD																		

District 6

Accessible property adjacent to Springfield Avenue Extension	TBD																		
Antler Crossing Subdivision and Divine Mercy Park Bridge Crossing	TBD																		
Bibliothec & Senior Center at Old Del Mar Fire Station	TBD																		
Development agreement Allen Properties Drainage on Backwoods Church	N/A	Howland Engineering & Surveying Co.	12/7/2020																
Flag Football fields, grading, low water crossing, RW and irrigation at San Isidro Southwest Detention Pond	N/A	Howland Engineering & Surveying Co.	N/A	N/A	N/A	N/A	6/15/2021												
Gym conversion of existing racquetball courts at NCP Swimming Pool	N/A	Engineering Department	N/A	N/A	N/A	N/A	12/28/2020	Carrillo & Associates, Inc.				1/3/2021	1/22/2021	2/22/2021	Zertuche	3/8/2021	\$	56,397.88	
McPherson Road and Del Mar Blvd. Turning Lanes/Medians (NW & NE corners)	TBD																		
McPherson Road and Shiloh Dr. Turning Lanes (All four corners) \$600,000	CIP	TBD																	
North Central Park Improvements \$400,000	CIP	TBD																	
North Central Park Upper Pond Baseball diamond, bleachers, benches and irrigation	N/A	Engineering Department	N/A	N/A	N/A	N/A	5/25/2021	N/A	N/A	N/A	N/A	N/A	N/A	Environmental	Four Seasons	Environmental	\$	43,440.00	
Paving International Blvd., McPherson N of International Blvd. & Country Club (Plantation East-Kimberley Ln.)	CIP	Engineering Department																	
Plantation East Dr. Roadway Extension 41' B/B	N/A	Gilpin Engineering Co.	9/16/2019	N/A	7/10/2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/16/2019	MTZ	N/A	N/A		5/14/2021

Southern Hotel Feasibility Study, Assessment, Schematic, Design Development, Construction, Bidding, Observation & Allowance	11/4/2019	Sepulveda Associates Architects, Inc.	4/6/2020	\$ 526,819.70	7/7/2020	7/8/2020
Sidewalks \$300,000, Parking Facilities \$400,000, Lighting \$250,000 & Park Improvements \$100,000	8/3/2020					



Under review