




Laredo-Colombia Solidarity International Bridge Expansion Project

PROPOSED PROJECT LAYOUT and TIMELINE
August 15, 2025



King Advising LLC



- **Presidential Permit Application Submitted – November 14, 2024**
- **Presidential Permit Issued – June 13, 2025**
- **Donation Acceptance Program Application Submitted – Dec 2025**
- **Funding Agreements Executed – Feb to Aug 2026**
- **NEPA Clearance Activities and FONSI - Aug 2026 to Jul 2028**
- **Design Phase – Apr 2027 to Jul 2028**
- **Final Permits/Approvals (USCG,USCOE,IBWC,FHWA,CBP-DAP,TxDOT)
– Jul 2028 to Dec 2028**
- **Bid, Award and Notice to Proceed – Jan 2029 to Apr 2029**
- **Construction and Completion of Expansion Project
- May 2029 to Dec 2030**